Doe Run Deliverables June, 2005
2003
May 2001 AOC - (Effective May 29, 2001)

Date Due | Date Received Status

Safety Plan

AOC effective
date (9-26-01)

Community Soil | 120 days from 9-26-01 Approved on
Cleanup Plan AOC effective 1-25-02
date (9-26-01)

Sampling 120 days from 9-26-01 EPA approved

Analysis Plan/ |AOC effective on 7/8/03.

Quality date (9-26-01) |Developed QAPP | MDNR approved

Assurance Plan for soil with comments

(SAP/QAPP) sampling on on 11/10/03.

9-11-02 Approved QAPP

for soil
sampling on
9-11-01

Health and 120 days from 9-26-01 No formal

review or
approval of
this plan will
be made.

Sampling Field
Sheets

Within 10 days
of receipt of
sample results

Submitted As
required

Received ‘as
required

Human Risk

90 days after

Received 7-7-

'EPA approved

Monitoring and
Maintenance
Plan

Assessment soil _ 03 with
Workplan characteriza- conditions on
tion 8-29-03; MDNR
approved
11/26/03.
Long Term July 31, 2001 7-30-01 Doe Run’s Plan

under review -
EPA/MDNR Plan
for exterior
recontamina-
tion
monitoring was
finalized 9/02

i

uperfun

lijany




Sampling Plan

Community 90 days from 8-24-01 Blood testing
Blood Lead AOC effective performed by
Plan date (8-27-01) MDHSS and Jeff
' County Health
Dept. ;EPA has
revigsed Plan,
MDNR, ATSDR,
MDHSS have
approved. Plan
being held
until Interior
Focus Group
Recommendation
8 are Final.
‘RACT analysis January 1, 12/2000 Strategy
and control 2001 included in
strategy December 2000
Consent
Judgement
Additional January 1, 12/2000 Schedule
Control 2001 included in
Measure December 2000
Schedule Consent
Judgement
Air Compliance |60 days after N/A Contingency
Report each calendar measure not
quarter that currently
the required
contingency
measures are
required
Interim Slag 60 days after 7-27-01 Interim
Pile Runoff AOC effective measures on
Control Plan date (7-28-01) hold until
conclusion of
negotiations
to accelerate
EE/CA and
final removal
action.
Slag Pile/ 120 days after |9-26-01 EPA approved
Surface Water AQOC effective on 7-8-03;MDNR
Sediment date (9-26-01) approved with

comments on
11/10/03.




Slag According to ‘Pending
Pile/Surface schedule in
Water/Sediment | Slag Pile/
Assessment Surface Water/
Report Sediment
' Sampling Plan
Slag Pile 150 days after |Revised May EPA approved
Response | approval of 2004 6/29/04.
Options Slag Pile/
Evaluation Surface Water/ MDNR approved
Report...Engin | Sediment January 19,
eering Assessment 2005.
Evaluation/ Report,
Cost Analysis Ecological
(EE/CA) Risk
Assgegsment
Report, and
NRDA Pre-
Assessment
Report
Ecological 120 days after | 9-26-01 EPA approved
Risk AOC effective ' with
Assessment date (9-26-01) conditions on
Workplan - 7/8/03; MDNR
approved with
comment on
11/10/03.
Ecological Concurrently pending Slag Pile
Risk with Slag Pile Surface Water/
Assessment Surface Water/ Sediment
Report Sediment Assgessment
' ’ Assessment Report and
Report and NRDA Pre-
NRDA Pre- Assessment
Assessment Report not
Report submitted
Groundwater 1120 days after |9-26-01 EPA approved
Monitoring AOC effective on 8/13/03;
Plan date (9-26-01) MDNR approved

with comments
on 11/10/03.

Notice of
Groundwater
Sampling

30 days before
sampling event

Submitted as
required




GW Analeis

45 days after

Submitted as

Report quarterly required
sampling _
Phase 2 GW 120 days after | Pending Phase 2 Not
Monitoring notice that required at
Plan plan is needed this time
Phase 2 GW 45 days after Pending Phase 2 Not
Analysis Semi- |two quarterly required at
Annual Report sampling this time
events under
Phase 2
Surface Water |150 days after |Pending Slag Pile/
and Sediment | approval of Surface Water/
Response Slag Pile/ Sediment
Options Surface Water/ Assessment
Evaluation Sediment Report,
Report Assessment Ecological
Report, Risk
Ecological assessment
Risk Report and
asgessment NRDA Pre-
Report and Agsessment
NRDA Pre- Report not
Assessment approved
Report ' :
NRDA plan Within 120 9/26/01 MDNR approved
days of AOC revised with comments
effective date |3/24/03 on 11/10/03.
(9-26-01) ' '
NRDA Pre- Concurrently Pending - Slag Pile/
Assessment with the Slag Surface
Report Pile/ Surface Water/Sediment
Water/Sediment Assessment
Assessment Report, and
Report, and Ecological
Ecological Risk
Risk Assessment
Assessment Report not
Report submitted
Other Areas 180 days from 11-22-01 Review
sample results |AOC effective completed, no
date (11-25- comments

01)




Other Areas One Year from |[5-28-02 Under Review
Evaluation | AOC effective by EPA and
Report date (5-29-02) MDNR.
December 2001 AOC - (Effective January 1, 2002)

Date Due Date Received Status

Report of
children/
pregnant women
residing at
Doe Run owned
property

60 days from
AQC effective
date (3-2-02)

3/4/02

EPA review
completed. No
comments.

Procedures to
ensure
children/
pregnant women
do not become
residents of
Doe Run owned
houses prior
to cleanup

90 days from
AQOC effective
date (4-1-02)

4-1-02

EPA review
completed. No
comments.

Interiof dust
cleanup plan

30 days from
AQOC effective
date (1-31-02)

1-31-02

Approved
5/2002

commencement
of work

Cleanup 20 days after As required In compliance

confirmation completing

sample results | interior dust

cleanup

Transportation |30 days from 1-31-02 Approved

and Materials AOC effective 6/26/2002.

Handling Plan date 1-31-02) Most recent
revisions
revisions
approved
7/8/03.

Names of 10 days prior 1-22-02 in compliance

contractors to




10 days from

in compliance

Project 1-9-02

Coordinator AQOC effective

designation date

Analytical within 20 days in compliance
Data - of receipt

Monthly Monthly in compliance
progress

reports




